
State of California Department of Transportation Page 1
09/20/09 Statement of Ongoing Contracts as of 10/05/09

07District

07-LA-1-4.2/4.2

07-LA-1-4.5/6.8

07-LA-1-7.1/30.5

07-LA-1-27.4/30.9

07-LA-1-32.3/32.3

07-LA-1-35.3/46.9

Fed Aid

HB1

HM1

HA21

HE13

HB4N

HM1

Pgm Code

IN LOS ANGELES COUNTY IN LONG BEACH

SIGNAL HILL, AND BELLFLOWER AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LONG BEACH

AND SIGNAL HILL FROM TEMPLE AVENUE TO

MAGNOLIA AVENUE

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES

AT VARIOUS LOCATIONS

IN LA CO IN CITY OF LOS ANGELES AT

INTERSECTION OF LINCOLN BOULEVARD AND

VICTORIA AVENUE

IN LOS ANGELES COUNTY IN SANTA

MONICA, LOS ANGELES AND MALIBU FROM

PALISADES BEACH ROAD TO MALIBU LAGOON

BRIDGE.

Description 

INSTALL LEFT TURN SIGNALS

HOT MIX ASPHALT OVERLAY

INSTALL VERTICAL CLEARANCE

WIDEN AND REALIGN ROADWAY

INSTALL PEDESTRIAN SMART CROSSWALK

PLACE RUBBERIZED ASPHALT CONCRETE

Type Of Work

FREEWAY ELECTRIC

ALL AMERICAN ASPHALT

O'DONNELL CONSTRUCTION, INC.

EXCEL PAVING COMPANY

CALIFORNIA PROFESSIONAL

ELECTRICAL ENGINEERING

SECURITY PAVING COMPANY INC

Contractor

RIVERSIDE, CA 92504

CORONA CA 928782229

SAN DIMAS, CA 91773

LONG BEACH, CA 90806

SOUTH EL MONTE CA 91733

SUN VALLEY CA 913531489

 

(951)736-7600

 

 

(626)452-8658

(818)767-8418

WANG, PAUL

SAAD, HUSSEIN

TRAN, KELVIN

TRUJILLO JR., GILBERT

RAMIN, SIXTO

RAMIN, SIXTO M

Resident
Engineer

(562)926-2537

(562)401-3333

(562)401-3333

(310)649-1821

(213)216-4406

(213)216-4406

 $295,281

 $878,663

 $449,840

 $11,543,915

 $103,808

 $6,318,127

Bid + CCOs

 $250,164

 $750,491

 $0

 $11,523,704

 $5,363

 $5,469,588

Comp To  date

 $0

 $67,189

 $0

 $10,621

 $5,363

 $0

This Month

02/17/09

04/02/09

08/20/09

05/04/05

05/27/09

12/12/07

Awarded

03/05/09

04/22/09

08/27/09

05/17/05

07/07/09

12/31/07

Approved

07/04/09

09/30/09

08/30/10

10/03/10

12/31/09

09/30/09

Est Comp

 100%

 95%

 0%

 0%

 15%

 77%

%Time

 83%

 92%

 0%

 0%

 5%

 96%

% Work 

SUSPENDED

 

 

PLANT EST

SATIS

 

SUSPENDED

Message

07-4S7104

07-3Y5204

07-226544

07-1660U4

07-4S9104

07-254304

Contract 

  

  

SARR-X037-(148)E

  

  

  

  

  

  X0-37 1-(8E)

  

  

  

  

  

--()

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

5942 ACORN STREET

P O BOX 2229

559 W. COVINA BLVD.

2230 LEMON AVENUE

9316 MABEL AVENUE

P O BOX 1489

14620 CARMENITA ROAD

11229 S. WOODRUFF

AVE.

11229 S. WOODRUFF

AVE.

9100 S. SEPULVEDA

BLVD., SUITE 200

12975 CULVER BLVD.

12975 CULVER BLVD.

NORWALK, CA 90650

DOWNEY, CA 90241

DOWNEY, CA 90241

WESTCHESTER, CA 90045

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

Accepted

09/24/09

Location
Storm Water
Plan



State of California Department of Transportation Page 2
09/20/09 Statement of Ongoing Contracts as of 10/05/09

07District

07-LA-1-47.5/62.2

07-LA-1-50.8/56.5

07-LA-2-15.0/22.8

07-LA-2-24.4/82.3

07-LA-2-25.5/29.1

07-LA-2-26.5/64.1

Fed Aid

HB1

HM1

HM1B

HA22

HA21

SHA04220.

10

Pgm Code

IN LOS ANGELES COUNTY IN MALIBU AT

VARIOUS LOCATIONS FROM 0.1 MILE  WEST

OF WEBB WAY TO 0.1 MILE EAST OF

MULHOLLAND HIGHWAY

IN LOS ANGELES COUNTY IN MALIBU  FROM

LATIGO SHORE DRIVE TO GUERNSEY AVENUE

IN LOS ANGELES CO IN LOS ANGELES

GLENDALE AND LA CANADA FLINTRIDGE

FROM ROUTE 2/5 SEPARATION TO

FOOTHILL BOULEVARD

IN LOS ANGELES COUNTY IN AND NEAR LA

CANADA FLINTRIDGE FROM 0.1 KM WEST OF

ROUTE 2 AND 210 SEPARATION TO SAN

BERNARDINO COUNTY LIN

IN LOS ANGELES COUNTY IN AND NEAR LA

CANADA-FLINTRIDGE AND PASADENA AT

VARIOUS LOCATIONS FROM LA CANADA ARCH

BRIDGE TO SIDEHILL VI

LA-2, ANGELES CREST HWY WITHIN

ANGELES NATFOREST AT N EDGE OF THE

CITY OF LA CANADA

Description 

INSTALL METAL BEAM GUARD RAIL

RUBBERIZED HOT MIX ASPHALT OVERLAY

COLD PLAN AC PAVEMENT

RESURFACE ASPHALT CONCRETE

REPLACE AND UPGRADE BRIDGE RAILING

REPAIR SHOULDER & DRAINAGE DAMAGED

BY FIRE

Type Of Work

DREAMBUILDER

ORTIZ ASPHALT PAVING, INC.

ALL AMERICAN ASPHALT

GRANITE CONSTRUCTION COMPANY

SOUTHLAND CONSTRUCTION

BALTAZAR CONSTRUCTION, INC.

Contractor

PLACENTIA CA 92870

COLTON, CA  92324

CORONA, CA  92878

WATSONVILLE, CA 95076

IRVINE, CA 92602

COVINA, CA  91722

(714)646-3697

 

 

 

 

 

ROBILLOS, RAMON

ROBILLOS, RAMON

SHALVIRI, ALI

MCKENZIE, DARRELL

SHALVIRI, ALI

RESLER, CEASAR

Resident
Engineer

(213)798-6008

(213)798-6008

(818)637-2506

(818)637-2506

(818)637-2506

(818)209-6574

 $383,599

 $1,486,400

 $1,011,241

 $20,990,246

 $901,360

 $6,485,000

Bid + CCOs

 $136,321

 $1,539,550

 $0

 $21,575,503

 $332,783

 $0

Comp To  date

 $58,390

 $1,457,540

 $0

 $0

 $90,302

 $0

This Month

10/09/08

12/18/08

04/17/09

06/22/06

12/29/08

09/04/09

Awarded

10/28/08

12/30/08

05/04/09

07/05/06

01/27/09

09/08/09

Approved

11/30/09

11/30/09

07/30/09

12/30/09

12/08/09

Est Comp

 35%

 72%

 0%

 51%

 84%

 0%

%Time

 35%

 98%

 0%

 98%

 37%

 0%

% Work 

 

 

 

 

 

 

Message

07-4S3704

07-3Y4704

07-3Y3404

07-214204

07-119734

07-2X6804

Contract 

OTS-    -(   )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

  

1361 E GARTEN DRIVE

P.O. BOX 883

P O BOX 2229

585 WEST BEACH STREET

3943 IRVINE BLVD., NO. 40

236 EAST ARROW HWY.

12975 W. CULVER BLVD.

12975 W. CULVER BLVD.

2090 FERN LANE

2090 FERN LANE

2090 FERN LANE

2090 FERN LN

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

GLENDALE, CA 91208

GLENDALE, CA 91208

GLENDALE, CA 91208

GLENDALE, CA 91208

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
09/20/09 Statement of Ongoing Contracts as of 10/05/09

07District

07-LA-2-26.5/64.1

07-LA-2-74.0/74.1

07-LA-5-1.2/9.7

07-LA-5-2.4/19.7

07-LA-5-6.8/18.4

07-LA-5-12.6/12.6

Fed Aid

20.10.201

.13

HA23

HM3

HM3

HA42

HB4N

Pgm Code

LA COUNTY LA-2 ANGELES CREST

HWY.WITHEN ANGELES NATIONAL FOREST

DIR'S EMERGENCY FA

IN LOS ANGELES COUNTY NEAR BIG PINES

AT 9.3 KM WEST OF BIG PINES HIGHWAY

IN LOS ANGELES COUNTY IN LA MIRADA,

SANTA FE SPRINGS, NORWALK, DOWNEY,

MONTEBELLO, PICO RIVER AND THE CITY

OF COMMERCE

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM CARMENITA ROAD OVERCROSSING TO

NORTH BROADWAY OVERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN COMMERCE AT

NORTHBOUND ON AND OFF RAMPS TO

TELEGRAPH ROAD AND CAMFIELD AVENUE

Description 

RPAIR GUARDRAIL INSTALLATNS DAMGED

BY FIRE

CONSTRUCT BRIDGE

TREAT BRIDGE DECK

REPLACE JOINT SEAL

CONSTRUCT LITTER REMOVAL DEVICES

MODIFY TRAFFIC SIGNAL

Type Of Work

ALCORN FENCE COMPANY

GRIFFITH COMPANY

POWELL CONSTRUCTION

HIGHLAND CONSTRUCTION, INC.

POWELL CONSTRUCTORS

UNIQUE PERFORMANCE CONSTR. INC

Contractor

SUN VALLEY, CA  91352

SANTA FE SPRINGS, CA 90670

FONTANA, CA 92335

ORANGE, CA  92868

FONTANA, CA 92335-3019

COSTA MESA, CA 92627

 

 

 

 

 

 

RESLER, CEASAR

RESLER, CAESAR

TAWFIK, GAMAL

JAHROMI, REZA

IZADPANAH, MOE

ALONZO, BERNARD

Resident
Engineer

(818)209-6574

(818)637-2506

(562)401-3333

(562)401-3333

(323)981-1795

(562)926-2537

 $11,550

 $2,666,486

 $644,225

 $371,297

 $3,863,080

 $199,027

Bid + CCOs

 $0

 $2,634,084

 $617,126

 $298,357

 $3,717,555

 $134,818

Comp To  date

 $0

 $0

 $0

 $0

 $411,906

 $14,558

This Month

09/04/09

05/14/08

03/12/09

05/21/08

06/05/08

02/09/09

Awarded

09/08/09

05/29/08

03/30/09

06/05/08

07/02/08

03/25/09

Approved

12/07/09

05/30/09

09/20/09

06/17/09

03/03/11

10/02/09

Est Comp

 0%

 100%

 68%

 49%

 71%

 75%

%Time

 0%

 99%

 93%

 79%

 96%

 67%

% Work 

 

 

 

 

 

 

Message

07-2X6704

07-4J1804

07-4L5304

07-2Y6804

07-235904

07-4S2204

Contract 

  

  

  

  

ACNH-X037-(142)E

  

  

  

  

  

IMX0-37 1-(2E)

  

  

  

  

  

--()

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

9901 GLENOAKS BLVD.

P.O. BOX 2150

8555 BANANA AVE.

133 N. PIXLEY STREET

8555 BANANA AVENUE

1931 NEWPORT BLVD., SUITE D

2090 FERN LN.

2090 FERN LANE

11229 S. WOODRUFF

AVE.

11229 SOUTH WOODRUFF

AVENUE

2550 CORPORATE PLACE,

SUITE C-107

14620 CARMENITA ROAD

GLENDALE, CA 91208

GLENDALE, CA 91208

DOWNEY, CA 90241

DOWNEY CA 90241

MONTEREY PARK, CA 91754

NORWALK, CA 90650

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
09/20/09 Statement of Ongoing Contracts as of 10/05/09

07District

07-LA-5-13.9/19.9

07-LA-5-15.6/16.3

07-LA-5-16.6/0

07-LA-5-16.9/28.7

07-LA-5-27.2/28.7

07-LA-5-28.1/28.6

Fed Aid

HM3

HB4N

HA22

HA22

HA42

HB311

Pgm Code

IN LA CO IN LOS ANGELES AND CITY OF

COMMERCE AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

ON ROUTE 5 FROM MARIETTA STREET

UNDERCROSSING TO 0.3 KM SOUTH OF

LORENA STREET OVERCROSSING

IN LOS ANGELES CONUNTY IN LOS ANGELES

AT SOTO STREET ON RAMP

IN LOS ANGELES COUNTY IN LOS

ANGELES, GLENDALE AND BURBANK AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN GLENDALE AND

BURBANK FROM 0.1 KM NORTH OF WESTERN

AVENUE UNDERCROSSING TO  0.4 KM NORTH

OF ALAMEDA AVENUE

Description 

TREAT BRIDGE WITH METHACRYLATE

WIDEN RAMP

PLACE HOT MIX ASPHALT

REHABILITATE PAVEMENT

CONSTRUCT LITTER REMOVAL DEVICES

PLANTING AND IRRIGATION

Type Of Work

T & G CONSTRUCTION, INC.

POWELL CONSTRUCTORS

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

F C I CONSTRUCTORS INC

POWELL CONSTRUCTORS

P&D LANDSCAPE MANAGEMENT

SERVICES

Contractor

YUBA CITY, CA 95991

FONTANA, CA  92335

IRVINE, CA  92614-5706

VISTA, CA 92081-8831

FONTANA, CA  92334

ORANGE, CA 92868

 

 

 

 

 

 

AZIMA, HASSAN

WANG, SIMON YEH-FU

AZIMA, HASSAN

RESLER, CAESAR

WIDJAJA, DANIEL

KWAN, KIN

Resident
Engineer

(323)981-1795

(213)620-2039

(323)981-1795

(818)637-2506

(310)478-7970

(818)637-2506

 $133,010

 $3,345,019

 $258,309

 $45,825,229

 $5,573,319

 $365,651

Bid + CCOs

 $95,252

 $2,288,849

 $2,738

 $41,970,577

 $5,293,983

 $359,527

Comp To  date

 $68,850

 $197,189

 $2,738

 $782,017

 $0

 $1,944

This Month

04/01/09

08/19/08

06/10/09

10/24/05

12/20/06

06/19/06

Awarded

04/20/09

09/05/08

06/24/09

11/05/05

01/17/07

07/06/06

Approved

09/21/09

03/22/10

09/30/09

10/31/10

05/10/10

12/04/09

Est Comp

 100%

 100%

 45%

 94%

 72%

 0%

%Time

 71%

 68%

 1%

 90%

 97%

 0%

% Work 

OVER RUN

 

 

 

 

PLANT EST

SATIS

Message

07-4L4704

07-217404

07-0P7904

07-193104

07-2266A4

07-0510C4

Contract 

  

ACHS- 005-(940)E

  

ACIM-005 -(064)E

  

  

  

G  0-0529-(0E)

  

--()

  

  

  

--()

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

WPCP

1227 BRIDGE ST. SUITE B

8555 BANANA AVE

1792 KAISER AVENUE

2585 BUSINESS PARK DRIVE

P.O. BOX 698

999 TOWN & COUNTRY RD.4TH FLR

2550 CORPORATE PLACE,

SUITE C-107

1615 SOUTH WALL

STREET

2550 CORPORATE PLACE,

SUITE C-107

2090 FERN LANE

1200 S. SEPULVEDA

BLVD.

2090 FERN LANE

MONTEREY PARK, CA 91754

LOS ANGELES, CA 9015

MONTEREY PARK, CA 91754

GLENDALE, CA 91208

LOS ANGELES, CA 90025

GLENDALE, CA 91208

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
09/20/09 Statement of Ongoing Contracts as of 10/05/09

07District

07-LA-5-39.5/42.6

07-LA-5-43.0/44.5

07-LA-5-44.2/46

07-LA-5-49.0/60

07-LA-10-5.6/8.9

07-LA-10-14.2/18.1

Fed Aid

HB5

201130

HE13

HA23

HA42

HA21

Pgm Code

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM ROUTE 5/118 TO 0.2 KM SOUTH OF

ROXFORD STREET UNDERCROSSING

FIRE DAMAGE FROM THE SAYRE FIRE, IN

THE SYLMAR AND SANTA CLARITA AREA OF

THE LA-5 LA-14 & LA-210 FREEWAY

INTERCHANGES DIR'S EMERGE

IN LOS ANGELES COUNTY IN SANTA

CLARITA ON ROUTE 5 AND ON ROUTE 14

IN LOS ANGELES COUNTY IN SANTA

CLARITA FROM CALGROVE BOULEVARD

UNDERCROSSING TO LAKE HUGHES ROAD

UNDERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

Description 

SOUNDWALLS CONSTRUCTION

REPAIR FIRE DAMAGE

CONSTRUCT HOV LANES AND CONNECTORS

SLAB REPLACEMENT

CONSTRUCT LITTER REMOVAL DEVICES

BRIDGE RESTORATION

Type Of Work

BALFOUR BEATTY

INFRASTRUCTURE,INC.

J. MCLOUGHLIN ENGINEERING, INC

KCM SECURITY PAVING JV

SECURITY PAVING COMPANY INC

POWELL CONSTRUCTORS

BALFOUR BEATTY

INFRASTRUCTURE,INC.

Contractor

FAIRFIELD, CA  94533

RANCHO CUCAMONGA, CA 91730

BLOOMINGTON, CA 92316

SUN VALLEY CA 913531489

FONTANA, CA 923355

CORONA, CA 92881

 

 

 

(818)767-8418

 

 

AL-JAMAL, ABDUL

PASEBANI, M.

YOUNG, FRED

PASEBANI, M.

TAWFIK, GAMAL

PATEL, PRAVIN

Resident
Engineer

(818)364-2760

(661)257-0273

(818)364-2760

(551)257-0273

(562)401-3333

(213)620-2039

 $14,925,243

 $4,250,000

 $119,851,880

 $6,577,326

 $11,205,148

 $18,230,948

Bid + CCOs

 $1,101,984

 $2,545,578

 $49,413,314

 $6,764,583

 $11,012,242

 $17,085,424

Comp To  date

 $752,965

 $0

 $3,917,231

 $120,259

 $57,172

 $0

This Month

05/14/09

12/02/08

03/27/08

09/15/08

10/04/07

04/27/07

Awarded

06/24/09

12/02/08

05/01/08

10/01/08

10/25/07

06/04/07

Approved

09/22/10

12/28/09

08/23/12

04/30/10

02/10/10

10/21/09

Est Comp

 17%

 100%

 27%

 56%

 53%

 99%

%Time

 7%

 60%

 41%

 90%

 97%

 93%

% Work 

 

OVER RUN

 

 

 

COMPLETED

Message

07-235504

07-2X3004

07-168004

07-1X6204

07-2267A4

07-222224

Contract 

  

  

CMLN-6207-(046)N

ACIM-005 -(007)E

ACIM-X037-(137)E

ACIM-X037-(134)E

  

  

--()

--()

IMX0-37 1-(8E)

NHP0-60 1-(2E)

  

  

  

  

--()

--()

SWPPP

  

SWPPP

WPCP

SWPPP

WPCP

2333 COURAGE DRIVE, SUITE C

10641 FULTON COURT

P.O. BOX867/19010 SLOVER AVE

P O BOX 1489

8555 BANANA AVE.

2012 CECILIA CIRCLE, SUITE101

13171 TELFAIR AVENUE,

SUITE 102

25061 W. AVE STANFORD

#70

13170 TELFAIR AVENUE,

SUITE 101

25061 W. AVE STANFORD

#70

11229 S. WOODRUFF

1615 SOUTH WALL

STREET

SYLMAR, CA 91342

VALENCIA, CA 91355

SYLMAR, CA 91342

VALENCIA, CA 91355

DOWNEY, CA 92603

LOS ANGELES, CA 90015

Accepted

09/17/09

Location
Storm Water
Plan



State of California Department of Transportation Page 6
09/20/09 Statement of Ongoing Contracts as of 10/05/09

07District

07-LA-10-18.3/21.6

07-LA-10-18.3/31.3

07-LA-10-28.0/45.7

07-LA-10-31.2/33.4

07-LA-10-33.2/35.1

07-LA-18-/4.5

Fed Aid

HA22

HA22

HM3

HB5

HM1

HM1

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND ALHAMBRA FROM 0.3 KM EAST OF

STATE STREET OVERCROSSING TO 0.2 KM

EAST OF ROUTE 10/710 SE

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN EL MONTE

BALDWIN PARK WEST COVINA SAN  DIMAS

AND POMONA FROM RIO HONDO  BUSWAY TO

GARVEY AVE UNDERCROSSIN

IN LOS ANGELES COUNTY IN BALDWIN PARK

FROM ROUTE 605/10 SEPARATION TO 0.2

KM WEST OF PUENTE AVENUE

UNDERCROSSING

IN LOS ANGELES COUNTY IN BALDWIN PARK

AND WEST COVINA FROM 0.2 MILE W OF

PUENTE AVENUE UNDERCROSSINGTO 0.2

MILE E OF SUNSET AVENUE

IN LOS ANGELES COUNTY NEAR LLANO FROM

236 RD STREET EAST TO JUNCTION ROUTE

138

Description 

REPLACE EXISTING HOV LANES

REHABILITATE ROADWAY AND RAMPS

REPAIR BRIDGE DECK

CONSTRUCT HOV LANES

RUBBERIZED HOT MIX ASPHALT OVERLAY

RUBBERIZED HOT MIX ASPHALT OVERLAY

Type Of Work

GRIFFITH COMPANY

ATKINSON CONTRACTORS L P

O'DONNEL CONSTRUCTION, INC.

FLATIRON WEST, INC.

ALL AMERICAN ASPHALT

GRANITE CONSTRUCTION CO

Contractor

SANTA FE SPRINGS, CA 90670

FOOTHILL RANCH CA 92610

SAN DIMAS, CA 91773

SOUTH GATE, CA 90280

CORONA, CA  92878

WATSONVILLE, CA  95077

 

(949)855-9755

 

 

 

 

WANG, SIMON YEH-FU

CHOU, MICHAEL

SANDOVAL, MARTIN

PATEL, JAGDISH

AZIMA, HASSAN

VAZIRANI, M R

Resident
Engineer

(213)620-2039

(626)339-1601

(213)798-6063

(909)468-3605

(323)981-1795

(661)726-0148

 $15,827,221

 $132,241,328

 $1,437,525

 $76,702,570

 $502,000

 $826,036

Bid + CCOs

 $12,516,817

 $16,187,870

 $210,261

 $0

 $378,219

 $846,313

Comp To  date

 $1,612,962

 $3,175,350

 $199,786

 $0

 $0

 $0

This Month

07/17/08

10/06/08

03/11/09

04/30/09

02/09/09

12/29/08

Awarded

08/06/08

10/23/08

03/23/09

05/18/09

03/27/09

01/14/09

Approved

12/08/09

02/28/12

12/30/09

07/24/13

09/20/09

07/21/09

Est Comp

 100%

 25%

 71%

 0%

 78%

 100%

%Time

 79%

 12%

 15%

 0%

 75%

 100%

% Work 

OVER RUN

 

 

SUSPENDED

 

COMPLETED

Message

07-166824

07-166814

07-4L5604

07-117074

07-2Y4104

07-3Y2304

Contract 

  

ER-ACIM-(010)7

  

HP21-6207-(048)C

  

  

  

--()

  

N620-7 04-()

  

  

  

  

  

--()

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

WPCP

12631 E.IMPERIAL HGWY,BOX2150

27422 PORTOLA PARKWAY STE 250

559 W. COVINA BLVD.

11151 PALMER AVE.

P O BOX 2229

P O BOX 50085

1615 SOUTH WALL

STREET

1041 W BADILLO, SUITE

112

721 BREA CANYON ROAD,

SUITE 6

21421 GOLDEN SPRING

DR.

2550 CORPORATE PLACE,

SUITE C-107

45120 13TH ST W

LOS ANGELES, CA 90015

COVINA, CA 91722

WALNUT, CA 91789

DIAMOND BAR, CA 91789

MONTEREY PARK, CA 91754

LANCASTER, CA 93534

Accepted

08/25/09

Location
Storm Water
Plan
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09/20/09 Statement of Ongoing Contracts as of 10/05/09

07District

07-LA-27-6.9/0

07-LA-27-11.0/15.9

07-LA-27-14.8/17

07-LA-39-30.6/30.6

07-LA-47-.9/2

07-LA-47-3.5/4.5

Fed Aid

HA42

HB4N

HM1

HA21

HA21

HA21

Pgm Code

IN LOS ANGELES COUNTY AT GLENVIEW AT

0.2 KM NORTH OF HAPPY TRAIL

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM MULHOLLAND DRIVE TO SCHOENBORN

STREET

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM VALERIO STREET TO NORDHOFF

STREET

IN LOS ANGELES COUNTY NEAR FALLING

SPRINGS AT NORTH FORK SAN GABRIEL

RIVER BRIDGE

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.2 KM WEST OF HARBOR BOULEVARD

UNDERCROSSING TO 0.1 KM EAST OF FERRY

STREET UNDERCROSS

IN LOS ANGELES COUNTY IN LONG BEACH

AND LOS ANGELES FROM 0.1 MILE NORTH

OF OCEAN BOULEVARD TO 0.1 MILE SOUTH

OF ROUTE 103

Description 

RESURFACE ASPHALT CONCRETE

INSTALL TRAFFIC SIGNALS

RUBBERIZED HOT MIX ASPHALT OVERLAY

REPLACE BRIDGE FOUNDATION

REPAIR BRIDGE DECKS

APPROACH SPAN SEISMIC RETROFIT

Type Of Work

HIGHLAND CONSTRUCTION, INC.

HIGH LIGHT ELECTRIC INC.

ALL AMERICAN ASPHALT

J. MCLAUGHLIN ENGINEERING CO.

GRIFFITH COMPANY

GRIFFITH COMPANY

Contractor

ORANGE, CA  92868

RIVERSIDE, CA  92513

CORONA CA 928782229

RANCHO CUCAMONGA, CA 91730

SANTA FE SPRINGS, CA 90670

SANTA FE SPRINGS, CA  90670

 

 

(951)736-7600

 

 

 

CASTILLO, ELOY

CASTILLO, ELOY

RAMIN, SIXTO M

CHOU, MICHAEL

TRAN, K.

AKBARIAN, MASSOD

Resident
Engineer

(310)345-6275

(310)345-6275

(213)216-4406

(626)338-3430

(562)401-3333

(562)860-3085

 $526,290

 $321,738

 $1,003,269

 $2,355,509

 $7,762,291

 $2,656,770

Bid + CCOs

 $519,048

 $0

 $880,560

 $2,320,950

 $7,609,942

 $2,053,329

Comp To  date

 $0

 $0

 $0

 $13,246

 $0

 $431,878

This Month

12/11/06

06/16/09

01/20/09

11/08/07

10/04/07

08/19/08

Awarded

01/03/07

07/09/09

02/09/09

12/03/07

11/05/07

09/04/08

Approved

09/14/07

08/25/09

06/23/10

07/30/09

12/31/09

Est Comp

 100%

 0%

 100%

 0%

 36%

 100%

%Time

 100%

 0%

 100%

 0%

 98%

 77%

% Work 

 

SUSPENDED

COMPLETED

PLANT EST

SATIS

 

 

Message

07-4S3504

07-4T0204

07-2Y4904

07-231204

07-224804

07-265004

Contract 

  

  

  

ACST-P039-(020)E

ACNH-P047-(008)E

  

  

  

  

  P0-39 0-(0E)

--()

  

  

  

  

--()

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

133 N. PIXLEY STREET

P.O. BOX 7339

P O BOX 2229

10641 FULTON CT

P.O. BOX 2150

P.O. BOX 2150

9100 S. SEPULVEDA

BLVD., SUITE 200

12975 WEST CULVER

BLVD.

12975 CULVER BLVD

12901 E. RAMONA BLVD.

SUITE H

11229 S. WOODRUFF

AVE.

17912 CRUSAKER

AVENUE, SUITE 101

LOS ANGELES, CA 90045

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

IRWINDALE, CA 91076

DOWNEY, CA 90241

CERRITOS, CA 90703

Accepted

09/17/09

Location
Storm Water
Plan



State of California Department of Transportation Page 8
09/20/09 Statement of Ongoing Contracts as of 10/05/09

07District

07-LA-47-/2.1

07-LA-57-3.8/0

07-LA-60-11.8/23.3

07-LA-60-25.6/25.6

07-LA-60-/30.5

07-LA-71-/2

Fed Aid

HM2

HM4

HB5   HB5

  HB311

HA22

HB1

HM3

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

ON ROUTE 47 AND ON ROUTE 110

IN LA COUNTY IN DIAMOND BAR AT 0.7

MILES SOUTH OF ROUTE 57/60 SEPARATION

IN LOS ANGELES COUNTY AT HACIENDA

HEIGHTS AND ROWLAND HEIGHTS AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN DIAMOND BAR

AT DIAMOND BAR BOULEVARD UNDER

CROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM BOYLE STREET

UNDERCROSSING TO 0.3 KM WEST OF

RESERVOIR STREET UNDERCROSSING

IN LOS ANGELES COUNTY IN SAN DIMAS

AND POMONA FROM ROUTE 10/71

SEPARATION TO VALLEY BOULEVARD

UNDERCROSSING

Description 

RESTORE PLANTING

REPLACE OVERHEAD SIGN BRIDGE

CONSTRUCT HOV LANE AND SOUNDWALLS

CONSTRUCT APPORACH SLAB

PLACE ASPHALT CONCRETE

TREAT BRIDGE WITH DECK METHACRYLATE

Type Of Work

NATURES IMAGE INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION

SKANSKA USA CIVIL WEST CALIF

O'DONNELL CONSTRUCTION INC

PETERSON CHASE GENERAL

ENGINEERING

POWELL CONSTRUCTORS

Contractor

LAKE FOREST, CA  92630

IRVINE, CA 92614

RIVERSIDE, CA 92509

SAN DIMAS, CA  91773-2911

IRVINE, CA 92614-5706

FONTANA, CA 92335

 

 

 

 

 

 

TRAN, KELVIN

SANDOVAL, MARTAIN

BASHOURA, YANINA

DOUGHLY, JOE

SANDOVAL, MARTIN

DOUGHLY, JOE

Resident
Engineer

(562)401-3333

(909)594-3720

(909)594-3739

(909)594-9311

(909)594-9311

(909)594-9311

 $133,969

 $544,816

 $117,068,696

 $151,105

 $6,895,604

 $298,744

Bid + CCOs

 $83,698

 $498,728

 $92,777,657

 $103,786

 $4,530,522

 $51,892

Comp To  date

 $4,566

 $351,311

 $3,625,393

 $102,061

 $601,153

 $0

This Month

02/17/09

03/16/09

03/13/07

05/28/09

07/11/08

04/20/09

Awarded

03/09/09

03/27/09

04/18/07

06/11/09

07/23/08

05/07/09

Approved

03/24/10

10/30/09

12/30/10

09/30/09

11/30/09

09/30/09

Est Comp

 50%

 89%

 52%

 92%

 84%

 80%

%Time

 62%

 91%

 79%

 69%

 65%

 17%

% Work 

 

 

 

 

 

 

Message

07-3Y5004

07-2Y9104

07-1294V4

07-4S5304

07-243904

07-4L8004

Contract 

  

  

ACNH-P060-(130)E

  

ACST-P060-(134)E

  

  

  

LN62-07 0-(0E)

  

G P0-60 1-(4E)

  

  

  

--()

  

--()

  

WPCP

WPCP

SWPPP

WPCP

SWPPP

WPCP

20472 CRESCENT BAY DR., #102

1792 KAISER AVE.

1995 AGUA MANSA ROAD

559 W COVINA BLVD

1792 KAISER AVENUE

8555 BANANA AVE.

11229 S WOODRUFF AVE

721 BREA CANYON RD.,

STE. 6

721 BREA CANYON ROAD

#6

721 BREA CANYON RD #6

721 BREA CANYON ROAD,

#6

721 BREA CANYON ROAD,

SUITE 6

DOWNEY, CA 90241

WALNUT, CA 91789

WALNUT, CA 91789

WALNUT, CA 91789

WALNUT, CA 91789

WALNUT, CA 91789

Accepted

Location
Storm Water
Plan
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07District

07-LA-72-5.5/6.7

07-LA-90-1.0/3.1

07-LA-91-9.8/9.9

07-LA-91-15.4/20.5

07-LA-91-17.8/18.8

07-LA-101-2.6/2.6

Fed Aid

HB4N

HM3

SHA421

HM1A

HA25

HB4N

Pgm Code

IN LOS ANGELES COUNTY IN WHITTER AT

VARIOUS LOCATIONS FROM O.1 MILE EAST

OF BROADWAY TO 0.3 MI ES WEST OF

ESPERANZA AVENUE

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND CULVER CITY AT VARIOUS LOCATIONS

FROM BALLONA CREEK TO  HANNUM AVENUE

UNDERCROSSING

BRIDGE CORROSION AT COLLEGE OVERHEAD

(53-2234) AND ACACIA AVE U/C (53-

2371) ON LA 91 IN THE CITY OF COMPTON

 DIR'S ORDER EMERGENCY

IN LOS ANGELES COUNTY IN BELLFLOWER

CERRITOS AND ARTESIA FROM ARDMORE AVE

UNDERCROSSING TO CARMENITA ROAD

OVERCROSSING.

IN LOS ANGELES COUNTY IN ARTESIA AND

CERRITOS FROM 0.4 KM WEST OF PIONEER

BOULEVARD UNDERCROSSING TO 0.2 KM

EAST OF NORWALK BOULEV

IN LOS ANGELES CO IN LOS ANGELES AT

0.1 MILE SOUTH OF BONNIE BRAE STREET

OVERCROSSING.

Description 

UPGRADE TRAFFIC SIGNALS & LIGHTING

TREAT BRIDGE DECK WITH METHACRYLATE

REPAIR CORRODED BRIDGE COLUMNS

COLD PLANE/RHMA-G OVERLAY

PLANTING AND IRRIGATION

INSTALL OVERHEAD SIGN STRUCTURE

Type Of Work

PRO TECH ENGINEERING CO.

CC MYERS, INC.

CHUMO CONSTRUCTION

R.J. NOBLE COMPANY

ACCU CONSTRUCTION

TDS ENGINEERING

Contractor

CORONA DEL MAR, CA 92625

RANCHO CORDOVA, CA

957412948

BALDWIN PARK, CA  91706

ORANGE, CA 92865

PERRIS, CA 92570

WESTLAKE, CA 91361

 

 

 

 

 

 

ALONZO, BERNARD

SAYKALI, ZARIF

WANG, MIKE

JAHROMI, REZA

WANG, MIKE

IZADPANAH, MOE

Resident
Engineer

(562)926-2537

(310)345-6274

(562)401-3333

(562)401-3333

(562)401-3333

(323)981-1795

 $281,468

 $395,081

 $945,000

 $252,869

 $2,277,076

 $151,579

Bid + CCOs

 $90,958

 $133,964

 $790,852

 $236,635

 $2,238,286

 $139,669

Comp To  date

 $58,290

 $0

 $162,636

 $0

 $3,200

 $0

This Month

04/13/09

04/29/09

03/23/09

03/16/09

01/05/06

03/12/09

Awarded

05/28/09

05/15/09

03/23/09

03/27/09

01/23/06

03/25/09

Approved

11/09/09

10/01/09

12/31/09

09/03/09

03/15/10

08/05/09

Est Comp

 38%

 40%

 62%

 88%

 0%

 88%

%Time

 32%

 32%

 84%

 94%

 0%

 92%

% Work 

 

COMPLETED

 

 

PLANT EST

SATIS

 

Message

07-4H3304

07-4L8604

07-2X2204

07-2Y4604

07-180004

07-4T0004

Contract 

  

  

  

  

ACNH-P091-(125)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

WPCP

WPCP

  

WPCP

SWPPP

WPCP

3525 E. COAST HWY., # 325

P.O. BOX 2948

14425 JOANBRIDGE STREET

P.O. BOX 620

23135 BETTY ROAD

1014 S. WESTLAKE BLD.STE14136

14620 CARMENITA ROAD

4802 ALLA ROAD

11229 S WOODRUFF

AVENUE

11229 S. WOODRUFF

AVE.

11229 S. WOODRUFF

AVENUE

2550 CORPORATE PLACE,

SUITE C-107

NORWALK, CA 90650

LOS ANGELES, CA 90066

DOWNEY, CA 90241

DOWNEY, CA 90241

DOWNEY, CA 90241

MONTEREY PARK, CA 91754

Accepted

09/10/09

Location
Storm Water
Plan
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07District

07-LA-101-14.4/0

07-LA-101-16.9/16.9

07-LA-103-1.8/2.3

07-LA-105-.7/.9

07-LA-105-4.1/4.1

07-LA-105-5.7/5.7

Fed Aid

HB312

HB1

HA42

HE13

HA42

HA23

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT NAGLE AVENUE

IN LOS ANGELES COUNTY IN LOS ANGELES

AT NORTHBOUND ROUTE 101 TO NORTHBOUND

ROUTE 405 CONNECTOR

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND LONG BEACH AT VARIOUS LOCATIONS

FROM I STREET TO ROUTE 1/103

SEPARATION

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM JUNCTION ROUTE 1 TO 0.1 KM WEST

OF NASH STREET

IN LOS ANGELES COUNTY IN HAWTHORNE AT

DOMINGUEZ CHANNEL.

IN LOS ANGELES COUNTY AT ATHENS AT

0.1 MI WEST OF WESTERN AVENUE

Description 

CONSTRUCT SOUNDWALL

INSTALL METAL BEAM GUARD RAIL

INSTALL DRAINAGE FACILITIES

WIDEN OFF RAMP

SLOPE PAVING.

CONSTRUCT RETAINING WALL

Type Of Work

LH ENGINEERING CO INC

DREAMBUILDER

HIGHLAND CONSTRUCTION, INC.

BEADOR CONSTRUCTION  COMPNAY,

INC.

BELAIRE-WEST LANDSCAPE INC

SLATER INC.

Contractor

ANAHEIM, CA  92801

PLACENTIA CA 92870

ORANGE, CA 92868

CORONA, CA 92883

BUENA PARK, CA  90622-6270

FONTANA, CA 92334-0759

 

(714)646-3697

 

 

 

 

ABUMUHOR, ISSAM

EID, EMILE

JAHROMI, R.

GALLARDO, SAMUEL

TRAN, KELVIN

NJOYA, DAVID

Resident
Engineer

(818)788-3303

(818)788-3303

(562)401-3333

(310)609-0264

(562)401-3333

(310)609-0264

 $1,025,853

 $170,061

 $560,847

 $9,759,265

 $272,269

 $189,807

Bid + CCOs

 $937,287

 $0

 $600,159

 $8,424,680

 $240,789

 $124,159

Comp To  date

 $0

 $0

 $0

 $196,798

 $0

 $87,219

This Month

01/05/09

06/16/09

05/09/08

06/24/08

12/10/08

05/20/09

Awarded

02/09/09

07/02/09

05/21/08

07/10/08

01/05/09

06/04/09

Approved

12/16/09

10/01/09

02/28/10

08/06/09

11/30/09

Est Comp

 42%

 0%

 90%

 73%

 100%

 59%

%Time

 91%

 0%

 100%

 86%

 100%

 65%

% Work 

 

 

 

 

COMPLETED

 

Message

07-4K1504

07-4T1704

07-4C0604

07-178504

07-4S7204

07-250104

Contract 

  

  

  

DPM-6207-(044)N

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

SWPPP

708 N VALLEY ST NO Q

1361 E GARTEN DRIVE

5133 N. PIXLEY STREET

26320 LESTER CIRCLE

P O BOX 6270

P.O. BOX 759

5160 HASKELL AVENUE

5160 HASKELL AVENUE

11229 SOUTH WOODRUFF

AVE.

18730 S. WILMINGTON

AVE., SUITE 103

11229 S WOODRUFF AVE

18730 S. WILMINGTON

AVE., SUITE 103

ENCINO, CA 91436

ENCINO, CA 91436

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

Accepted

09/03/09

Location
Storm Water
Plan
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07District

07-LA-110-10.3/23.8

07-LA-110-11.5/14.2

07-LA-110-21.4/23.6

07-LA-110-22.5/23.8

07-LA-110-23.7/31.9

07-LA-110-24.5/25.5

Fed Aid

HM3

HM1

HM3

HB4N

HA22

HB1

Pgm Code

IN LOS ANGELES COUNTY IN AND NEAR LOS

ANGELES AT VARIOUS LOCATIONS FROM

168TH STREET UNDERCROSSING TO BEAUDRY

AVENUE UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 149TH STREET  OVERCROSSING TO

111TH PLACE OVERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS FROM 0.1 MILE

NORTH OF VENICE BOULEVARD

UNDERCROSSSING TO TEMPLE STREET

IN LOS ANGELES CO IN LOS ANGELES AT

VARIOUS LOCATIONS FROM 8TH STREET

UNDERCROSSING TO 0.1 MI SO. OF TEMPLE

STREET UNDERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM 0.3 KM SOUTH OF STADIUM WAY

OVERCROSSING TO 0.4 KM SOUTH OF ROUTE

110 AND 5 SEPARATION

Description 

REPAIR BRIDGE JOINT SEALS

REPLACE SLABS AND SEAL JOINTS

CLEAN AND TREAT BRIDGE DECK

REMOVE AND REPLACE OVERHEAD SIGNS.

INSTALL AND MODIFY SIGNS

INSTALL OVERHEAD SIGNS AND RESTRIPE

Type Of Work

T & G CONSTRUCTION, INC.

J MC LOUGHLIN ENGINEERING CO

INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

PETERSON CHASE

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

YUBA CITY, CA 95991

RANCHO CUCAMONGA CA 91730

IRVINE, CA  92614-5706

IRVINE, CA  92614

IRVINE, CA 92614-5706

IRVINE, CA 92614

 

(909)944-1037

 

 

 

 

NJOYA, DAVID

WIDJAJA, DANIEL

WANG, SIMON YEH-FU

PATEL, PRAVIN

WIDJAJA, DANIEL

MCKENZIE, DARRELL

Resident
Engineer

(310)609-0264

(310)478-7970

(213)620-2039

(213)620-2039

(310)478-7970

(818)637-2506

 $169,100

 $3,142,162

 $245,659

 $127,970

 $279,740

 $2,595,174

Bid + CCOs

 $154,496

 $2,908,584

 $198,155

 $0

 $0

 $2,613,182

Comp To  date

 $1,721

 $0

 $0

 $0

 $0

 $0

This Month

03/13/09

05/02/08

02/02/09

03/11/09

06/24/09

11/14/05

Awarded

03/27/09

05/21/08

02/13/09

03/23/09

07/03/09

11/23/05

Approved

09/30/09

09/10/09

09/01/09

06/23/09

12/29/09

07/30/09

Est Comp

 98%

 96%

 100%

 0%

 0%

 57%

%Time

 91%

 90%

 81%

 0%

 0%

 96%

% Work 

 

 

OVER RUN

 

 

 

Message

07-4E1804

07-3Y2104

07-4L9604

07-4L7904

07-4T0304

07-243504

Contract 

  

  

  

  

HPLU-6207-(052)L

ACST-S110-(010)E

  

  

  

  

 620-7 05-()

G S1-10 0-(0E)

  

  

  

  

--()

--()

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

1227 BRIDGE STREET, SUITE B

10641 FULTON COURT

1792 KAISER AVENUE

1792 KAISER AVE

1792 KAISER AVE.

1792 KAISER AVENUE

18730 S. WILMINGTON

AVE., SUITE 103

1200 S. SEPULVEDA

BLVD.

1615 SOUTH WALL

STREET

1615 SOUTH WALL

STREET

1200 S. SEPULVEDA

BLVD.

2090 FERN LANE

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA 90025

LOS ANGELES, CA 90015

LOS ANGELES, CA 90015

LOS ANGELES, CA 90025

GLENDALE, CA 91208

Accepted

Location
Storm Water
Plan
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07District

07-LA-110-25.9/31.9

07-LA-118-2.4/5.9

07-LA-134-1.9/2.3

07-LA-134-2.6/9

07-LA-134-5.9/8.6

07-LA-134-11.5/13

Fed Aid

HA27

TEA1  HB1

HM1A

HE11

HM1

HA25

HA25

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

SOUTH PASADENA AND PASADENA FROM

ROUTE 5/110  SEPARATION TO GLENARM

STREET

IN LOS ANGELES COUNTY, IN LOS ANGEL

ES FROM .06 PM EAST OF CANOGA AVENU

UNDERCROSSING TO 0.15 PM EAST OF

RESEDA BOULEVARD OVERCROS

IN LOS ANGELES COUNTY IN BURBANK AND

LOS ANGELES FROM 0.5 KM WEST OF PASS

AVENUE OVERCROSSING TO 0.2 KM EAST OF

OLIVE AVENUE OVERC

IN LOS ANGELES COUNTY FROM BOB HOPE

DRIVE TO ROUTE 2

IN LOS ANGELES COUNTY IN GLENDALE

FROM SAN FERNANDO ROAD  UNDERCROSSING

TO SINCLAIR AVENUE UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES

AND PASADENA FROM 0.3 KM WEST OF

FIGUEROA STREET UNDERCROSSING TO

ORANGE GROVE BOULEVARD OVER

Description 

CONSTRUCT CONCRETE BARRIER

RAC OVERLAY RAMPS

MODIFY INTERCHANGE AND ON RAMP

COLD PLANE RAMPS AND PLACE HMA

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

Type Of Work

COOPER MYERS A JOINT VENTURE

ORTIZ ASPHALT, INC.

GRIFFITH COMPANY

ALL AMERICAN ASPHALT

BELAIRE-WEST LANDSCAPE, INC.

P&D LANDSCAPE MANAGEMENT

SERVICES

Contractor

RANCHO CORDOVA CA 957412948

COLTON, CA  92324

SANTA FE SPRINGS, CA 90670

CORONA CA 928782229

BUENA PARK, CA 90622

ORANGE, CA 92868

(916)635-9370

 

 

(951)736-7600

 

 

AZIMA, HASSAN

ABUMUHOR, ISSAM

SIMON WANG

KWAN, KIN

KWAN, KIN

Resident
Engineer

(323)981-1795

(818)788-3303

(213)620-2039

 

(818)637-2506

(818)637-2514

 $15,003,544

 $519,981

 $30,268,116

 $1,067,000

 $2,293,110

 $1,345,171

Bid + CCOs

 $0

 $493,523

 $16,954,473

 $0

 $2,038,969

 $1,321,352

Comp To  date

 $0

 $0

 $213,197

 $0

 $23,600

 $2,727

This Month

07/22/09

01/12/09

02/23/07

08/03/09

08/07/07

12/01/05

Awarded

08/12/09

01/27/09

03/12/07

08/19/09

09/10/07

12/09/05

Approved

08/10/09

12/16/10

10/26/11

09/25/09

Est Comp

 0%

 84%

 80%

 0%

 0%

 19%

%Time

 0%

 98%

 56%

 0%

 0%

 98%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

07-2395U4

07-2Y5904

07-188504

07-3Y8104

07-182704

07-182604

Contract 

ACHS-P110-(015)E

  

  

SARR-P134-(035)E

  

ACNH-P134-(033)E

PGP1-10 0-(5EA)C

  

  

  P1-34 0-(5E)

  

--()

P110- 016-()

  

  

--()

  

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

P O BOX 2948

P.O. BOX 883

P.O. BOX 2150

P O BOX 2229

P.O. BOX 6270

999 TOWN & COUNTRY RD.4TH FLR

2550 CORPORATE PLACE,

SUITE C-107

5160 HASKELL AVENUE

1615 SOUTH WALL

STREET

2090 FERN LANE

2090 FERN LANE

MONTEREY PARK, CA 91754

ENCINO, CA 91436

LOS ANGELES, CA 90015

GLENDALE, CA 91208

GLENDALE, CA 91208

Accepted

09/23/09

Location
Storm Water
Plan
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09/20/09 Statement of Ongoing Contracts as of 10/05/09

07District

07-LA-138-43.4/46.7

07-LA-138-47.8/49

07-LA-138-60.0/60.4

07-LA-138-69.3/75

07-LA-210-19.8/23.3

07-LA-210-19.9/25.3

Fed Aid

HM1

HB1

HB4N

HM1B

HA22

HM1

Pgm Code

IN LOS ANGELES COUNTY IN AND NEAR

LANCASTER AND PALMDALE ON ROUTE 14

FROM ROUTE 14/138 SEPARATION TO

AVENUE D

IN LOS ANGELES COUNTY IN PALMDALE

FROM 0.1 KM WEST OF 45TH STREET TO

0.4 KM NORTH OF AVENUE R

IN LOS ANGELES COUNTY AT PEARBLOSSOM

FROM 129TH STREET EAST TO 133RD

STREET EAST

IN LOS ANGELES COUNTY IN PALMDALE

FROM ROUTE 138/18 JUNCTION TO SAN

BERNARDINO COUNTY LINE

IN LOS ANGELES COUNTY IN LA CANADA

FLINTRIDGE AND PASADENA FROM ROUTE

2/210 SEPARATION TO LINCOLN AVENUE

UNDERCROSSING

IN LOS ANGELES COUNTY IN LA CANADA

FLINTRIDGE AND PASADENA FROM  ROUTE

2/210 SEPARATION TO FAIR OAKS AVENUE

OVERCROSSING

Description 

GRIND EXITIG CONCRETE PAVEMENT

RECONSTRUCT INTERSECTION

INSTALL SIGNAL AND LIGHTING

APPLY ASPHALT RUBBER SEAL COAT

REPLACE SLABS

REPLACE PCC SLABS

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

CALIFORNIA ENGINEERING AND

CONTRACTING INC

MANHOLE ADJUSTING CONTRACTORS

INC

ALL AMERICAN ASPHALT

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

WATSONVILLE CA 95077

WATSONVILLE, CA  95077

FOUNTAIN VALLEY CA 92708

PICO RIVERA, CA  90660

CORONA, CA  92878

IRVINE CA 926145706

(831)724-1011

 

(714)708-3544

 

 

(949)252-0441

TIEU, FRED

CARRANZA, ALVARO

MANNAA, HASSAN

VAZIRANI, M R

KWAN, KIN

Resident
Engineer

(661)726-0148

(661)726-0148

(818)364-2760

(661)726-0148

(818)637-2506

 

 $3,687,060

 $6,811,060

 $204,302

 $613,316

 $613,887

 $272,000

Bid + CCOs

 $0

 $6,410,504

 $179,402

 $617,847

 $652,239

 $0

Comp To  date

 $0

 $20,586

 $0

 $0

 $0

 $0

This Month

04/24/09

01/15/08

06/26/08

02/23/09

02/09/09

09/03/09

Awarded

05/12/09

01/28/08

07/25/08

03/05/09

02/27/09

09/15/09

Approved

08/01/10

06/30/09

07/22/09

03/08/10

Est Comp

 0%

 100%

 83%

 100%

 40%

 0%

%Time

 0%

 92%

 88%

 100%

 97%

 0%

% Work 

 

 

SUSPENDED

COMPLETED

 

 

Message

07-3Y4904

07-239614

07-4S2704

07-3Y2704

07-4S9004

07-3Y7904

Contract 

  

ACST-P138-(042)E

  

  

  

SARR-2101-(795)E

  

G P1-38 0-(2E)

  

  

  

  21-01 7-(5E)

  

--()

  

  

  

--()

WPCP

SWPPP

WPCP

WPCP

WPCP

WPCP

P O BOX 50085

P O BOX 50085

16027 BROOKHURST ST SUITE G24

9500 BEVERLY RD

P.O. BOX 2229

1792 KAISER AVENUE

45120 13TH ST W

45120 13TH ST W

13171 TELFAIR AVENUE

45120 13TH ST W

2090 FERN LANE

LANCASTER, CA 93534

LANCASTER, CA 93534

SYLMAR, CA 91342

LANCASTER, CA 9354

GLENDALE, CA 91208

Accepted

08/25/09

09/28/09

Location
Storm Water
Plan
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09/20/09 Statement of Ongoing Contracts as of 10/05/09

07District

07-LA-210-29.5/30.7

07-LA-210-32.8/46.3

07-LA-210-33.3/46.8

07-LA-210-40.6/42.1

07-LA-210-46.2/49.3

07-LA-210-48.9/49.3

Fed Aid

HB311

HA21

HB4N

HB311

HE14

HB311

Pgm Code

IN LOS ANGELES COUNTY IN AND NEAR

ARCADIA FROM ROUTE 210/164 SEPARATION

TO 0.1 KM WEST OF  BALDWIN AVENUE

UNDERCROSSING

IN LOS ANGELES COUNTY VARIOUS BRIDG E

LOCATIONS FROM HUNTINGTON DRIVE

UNDERCROSSING TO SAN DIMAS AVENUE

UNDERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN GLENDORA

FROM CITRUS AVENUE OVERCROSSING TO

GLENDORA AVENUE UNDERCROSSING

IN AND NEAR LAVERNE AND CLAREMONT

FROM SAN DIMAS CANYON ROAD TO 0.2

MILES WEST OF TOWNE AVENUE

IN LOS ANGELES COUNTY IN LA VERNE AND

CLAREMONT FROM 1.3 KM EAST OF FRUIT

STREET OVERCROSSING TO LIVE OAK WASH

Description 

CONSTRUCT SOUNDWALLS

BRIDGE PRESERVATION

CLOSED CIRCUIT TELEVISION SYSTEM

CONSTRUCT SOUND WALL

PLANTING AND IRRIGATION

CONSTRUCT SOUND BERM

Type Of Work

DIABLO CONTRACTORS INC

CAROLINO CONSTRUCTION CORP.

BEADOR CONSTRUCTION COMPANY

INC

O DONNELL CONSTRUCTION INC

DIVERSIFIED LANDSCAPE CO.

LT. ENGINEERING 27601 FORBES

RD., STE #54 LAGUNA NIGUEL, CA

92677

Contractor

SAN RAMON, CA 94583

NATIONAL CITY, CA 91950

CORONA, CA 92883

SAN DIMAS CA 917732911

WINCHESTER, CA 92596

 

 

 

(909)394-4510

 

 

RESLER, CAESAR

KWAN, KIN

YUE, WARREN

KAROUT, REDA

KAROUT, REDA

RAJ PUNJABI

Resident
Engineer

(818)637-2506

(818)637-2506

(626)338-3430

(626)338-3430

(626)338-3430

(626)339-1601

 $7,329,938

 $529,840

 $10,645,939

 $8,512,499

 $1,502,437

 $539,588

Bid + CCOs

 $5,963,713

 $289,412

 $9,508,659

 $8,322,230

 $1,486,101

 $505,349

Comp To  date

 $360,274

 $0

 $0

 $0

 $0

 $0

This Month

01/22/08

02/23/09

07/06/07

11/20/07

08/02/05

02/13/08

Awarded

02/05/08

03/13/09

07/31/07

12/18/07

08/11/05

03/12/08

Approved

01/26/11

09/01/09

12/09/09

08/11/09

08/18/09

09/04/09

Est Comp

 90%

 68%

 86%

 96%

 100%

 97%

%Time

 79%

 53%

 89%

 95%

 100%

 97%

% Work 

 

 

 

 

COMPLETED

 

Message

07-228104

07-4L9904

07-129934

07-231404

07-172174

07-242704

Contract 

  

  

ACIM-210 -(791)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

7 CROW CANYON COURT SUITE 100

3035 EAST 8TH STREET

26320 LESTER CIRCLE

559 W COVINA BLVD

33801 WASHINGTON ST.

2090 FERN LANE

2090 FERN LANE

12901 RAMONA BLVD.

SUITE H

12901 RAMONA BLVD.

STE H

12901 RAMONA BLVD. #H

1041 W. BADILLO ST.

SUITE 112

GLENDALE, CA 91208

GLENDALE, CA 91208

IRWINDALE, CA 91706

IRWINDALE, CA 91706

IRWINDALE, CA 91706

COVINA, CA 1722

Accepted

08/24/09

Location
Storm Water
Plan
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09/20/09 Statement of Ongoing Contracts as of 10/05/09

07District

07-LA-210-/44

07-LA-210-/6

07-LA-213-3.4/8

07-LA-213-7.9/0

07-LA-405-13.3/14.7

07-LA-405-25.9/29.5

Fed Aid

HB1

HM1B

HM1

HB1

HM1B

HB5

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS ON ROUTE 57 AND ON  ROUTE

210

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM ROUTE 5/210 SEPARATION TO ROUTE

118/210 SEPARATION

IN LOS ANGELES COUNTY IN RANCHO

VERDES LOS ANGELES LOMITA AND

TORRANCE FROM AVENIDA APPRENDA TO

CARSON STREET

IN LOS ANGELES COUNTY IN TORRANCE LOS

ANGELES AT WESTERN AVENUE CARSON

STREET

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND TORRANCE FROM VERMONT AVENUE UC

TO 0.2 MILE SOUTH OF VAN NESS AVENUE

UNDERCROSSING.

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

Description 

CONSTRUCT METAL BEAM GUARD RAIL

REPLACE CONCRETE PAVEMENT

MICROSURFACING EXITING ROADWAY

INSTALL TRAFFIC SIGNAL AND LIGHTING

COLD PLANE AND RHMA OVERLAY

CONSTRUCT HOV LANES

Type Of Work

J FLETCHER CREAMER AND SON INC

J MC LOUGHLIN ENGINEERING CO.

INC.

INTERMOUNTAIN SLURRY SEAL INC

FREEWAY ELECTRIC

ALL AMERICAN ASPHALT

BALFOUR BEATTY CONSTR. INC.

Contractor

SYLMAR CA 91342

RANCHO CUCAMONGA, CA  91730

WATSONVILLE CA 95077

RIVERSIDE, CA 92513-7745

CORONA, CA  92878

INGLEWOOD, CA  91792

(818)367-9748

 

(831)724-1011

 

 

 

KAROUT, REDA

CHAVEZ, EFRAIM

SAAD, HUSSEIN

WANG, PAUL

NJOYA, DAVID

VENTOCILLA, JOSE

Resident
Engineer

(626)339-1601

(818)364-2760

(562)401-3333

(562)926-2537

(310)609-0264

(310)410-9862

 $4,515,369

 $1,735,784

 $833,920

 $168,168

 $1,042,000

 $121,799,120

Bid + CCOs

 $3,861,580

 $1,498,101

 $737,342

 $0

 $1,010,448

 $119,383,096

Comp To  date

 $297,106

 $0

 $0

 $0

 $0

 $908,229

This Month

06/02/08

02/11/09

04/01/09

04/27/09

12/23/08

09/28/04

Awarded

06/24/08

03/05/09

04/15/09

05/28/09

01/12/09

10/06/04

Approved

09/30/09

09/14/09

12/31/09

08/21/09

11/30/09

Est Comp

 97%

 100%

 76%

 0%

 100%

 0%

%Time

 84%

 86%

 87%

 0%

 100%

 0%

% Work 

 

OVER RUN

COMPLETED

SUSPENDED

COMPLETED

PLANT EST

SATIS

Message

07-243304

07-3Y3904

07-3Y4304

07-4S7904

07-3Y2604

07-1178U4

Contract 

ACST-X037-(139)E

  

  

  

  

ACNH-405 -(048)N

G X0-37 1-(9E)

  

  

  

  

  40-5 30-(8NS)T

--()

  

  

  

  

6207- 034-()

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

12874 SAN FERNANDO ROAD

10641 FULTON COURT

P O BOX 50085

P.O. BOX 7745

P O BOX 2229

419 SOUTH HINDRY AVE., STE C

1041 BADILLO, SUITE

112

13171 TELFAIR AVE.,

SUITE 101

11229 S. WOODRUFF

AVE.

14620 CARMENITA ROAD

18730 S WILMINGTON

AVE STE 103

COVINA, CA 91722

SYLMAR, CA 91342

DOWNEY, CA 90241

NORWALK, CA 90650

RANCHO DOMINGUEZ, CA

90220

Accepted

09/17/09

08/28/09

Location
Storm Water
Plan
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07District

07-LA-405-39.0/39

07-LA-405-/48.6

07-LA-405-/12.6

07-LA-605-.3/9.9

07-LA-605-11.2/25.8

07-LA-605-15.6/25.1

Fed Aid

SHA42T

HB1

HA22

HM3

HM3

HM1B

Pgm Code

NB 405 TRANSITION TO BOTH NB & SB 101

BRIDGE NO. 53-741G, IN THE SHERMAN

OAKS AREA  DIR'S EMERGENCY F.A.

CONTRACT

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM SAN GABRIEL RIVER

BRIDGE TO ROUTE 405/5 SEPARATION

IN LOS ANGELES COUNTY IN LONG BEACH,

CARSON AND SIGNAL HILL FROM LOS

ANGELES AND ORANGE COUNTY LINE TO

ROUTE 405 AND 110 SEPARATIO

IN LOS ANGELES COUNTY IN LONG BEACH

LAKEWOOD CERRITOS NORWALK DOWNEY &

SATA FE SPRING FROM SPRING STREET

OVERCROSSING TO DAVENRICH

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN INDUSTRY

PICO RIVERA BALDWIN PARK AND

IRWINDALE FROM ROSE HILLS OVERHEAD TO

SANTA FE FLOOD BASIN BRIDGE

Description 

REPAIR FAILED APPROACH SLABS & FILL

SLOPE

INSTALL METAL BEAM GUARD RAIL

SLAB REPLACEMENT AND GRINDING

TREAT BRIDGE WITH METHACRYLATE

TREAT BRIDGE DECKS

CONCRETE  SLAB REPLACEMENT REPAIR

Type Of Work

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

PETERSON CHASE GENERAL

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

POWELL CONSTRUCTORS

TRUESDELL CORPORATION

ALL AMERICAN ASPHALT

Contractor

IRVINE, CA 92614

IRVINE, CA 92614-5706

IRVINE, CA 92614-5706

FONTANA, CA 92335

TEMPE, AZ  85282

CORONA CA 928782229

 

 

 

 

 

(951)736-7600

EID, EMILE

NJOYA, DAVID

ZAWISTOWSKI, TOM

JAHROMI, REZA

HUSSAIN, MUSTAFA

KAROUT, REDA

Resident
Engineer

(818)788-3303

(310)609-0264

(562)401-3333

(562)401-3333

(310)478-7970

(626)339-1601

 $735,000

 $6,296,842

 $14,177,015

 $460,488

 $613,608

 $695,471

Bid + CCOs

 $90,969

 $5,258,984

 $13,660,528

 $454,279

 $544,368

 $562,253

Comp To  date

 $0

 $148,772

 $8,650

 $1,468

 $0

 $349,279

This Month

03/27/09

02/28/08

11/10/05

04/16/09

01/27/09

04/08/09

Awarded

03/27/09

03/12/08

11/23/05

05/04/09

02/13/09

04/24/09

Approved

03/20/10

09/30/09

02/03/10

11/12/09

07/21/09

11/10/09

Est Comp

 2%

 100%

 88%

 71%

 100%

 70%

%Time

 12%

 85%

 94%

 91%

 87%

 81%

% Work 

 

 

 

 

OVER RUN

 

Message

07-2X3504

07-243604

07-244404

07-2Y7304

07-2Y7404

07-3Y2404

Contract 

  

ACIM-X037-(140)E

ACIM-405 -(929)E

  

  

  

  

  X0-37 1-(0E)

--()

  

  

  

  

--()

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

1792 KAISER AVE.

1792 KAISER AVE

1792 KAISER AVE.

8555 BANANA AVENUE

1310 W 23RD STREET

P O BOX 2229

5160 HASKELL AVENUE

18730 S WILMINGTON

AVE STE #103

11229 S. WOODRUFF

AVE.

11229 S. WOODRUFF

AVE.

1200 S SEPULVEDA BLVD

1041 W BADILLO, STE

112

ENCINO, CA 91436

RANCHO DOMINGUEZ, CA

90220

DOWNEY, CA 90241

DOWNEY, CA 90241

LOS ANGELES, CA 90025

COVINA, CA 91722

Accepted

Location
Storm Water
Plan
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07District

07-LA-710-9.4/18.4

07-LA-710-16.1/18.4

07-LA-710-18.1/20.8

07-LA-710-18.2/26.5

07-LA-710-21.9/21.9

07-LA-710-26.5/27.4

Fed Aid

HA22

HA22

HA22

HM1A

HA42

HA25

Pgm Code

IN LOS ANGELES COUNTY IN LONG BEACH

CARSON, COMPTON, PARAMOUNT, LYNWOOD

AND SOUTH GATE AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LYNWOOD AND

SOUTH GATE FROM 0.7 KM NORTH OF ROUTE

710/105 SEPARATION TO FIRESTONE

BOULEVARD OVERCROSSING

IN LA COUNTY IN SOUTH GATE BELL

GARDENS BELL AND CITY OF COMMERCE

FROM 0.3 MILES SOUTH OF FIRESTONE

BOULEVARD OVERCROSSING TO 0.2

IN LOS ANGELES COUNTY,AT VARIOUS

LOCATIONS FROM 0.2KM SOUTH OF

FIRESTONE BOULEVARD OVERCROSSING TO

ROUTE 710/10 SEPARATION.

IN LOS ANGELES COUNTY AT VERNON AT

ATLANTIC BOULEVARD UNDERCROSSING

IN LOS ANGELES COUNTY IN MONTEREY

PARK AND ALHAMBRA FROM ROUTE 710/10

SEPARATION TO VALLEY BOULEVARD

UNDERCROSSING

Description 

REHABILITATE ROADWAY

PLACE RUBBERIZED HOT MIX ASPHALT

LONG LIFE PAVEMENT REHABILITATION

COLD PLANE AC PAVEMENT AND RHMA

CONSTRUCT SLOPE PAVING

ROADSIDE RESTORATION

Type Of Work

ATKINSON CONSTRUCTION L.P.

SULLY MILLER CONTRACTING

COMPANY

SEMA CONSTRUCTION INC

ORTIZ ASPHALT PAVING

O'DONNEL CONSTRUCTION, INC.

BELAIRE-WEST LANDSCAPE, INC.

Contractor

FOOTHILL RANCH, CA 92610

ANAHEIM CA 92801

LAKE FOREST CA 92630

COLTON, CA 92324

SAN DIMAS, CA 91773-2911

BUENA PARK, CA 90622

 

(714)578-9600

(949)470-0500

 

 

 

MOUSSA, NAZEM

SAAD, HUSSEIN

WANG, MIKE

GALLARDO, SAM

IZADPANAH, MOE

Resident
Engineer

(562)860-3085

(562)401-3333

 

(562)401-3333

(310)609-0264

(323)981-1795

 $147,447,289

 $30,013,378

 $38,838,127

 $903,990

 $136,950

 $888,226

Bid + CCOs

 $124,419,355

 $4,472,390

 $0

 $850,379

 $117,135

 $0

Comp To  date

 $5,228,243

 $1,908,395

 $0

 $0

 $34,525

 $0

This Month

05/31/07

08/19/08

08/06/09

12/03/08

04/16/09

07/09/09

Awarded

07/05/07

09/16/08

09/22/09

12/18/08

04/28/09

08/06/09

Approved

12/17/12

12/31/11

06/29/09

09/30/10

Est Comp

 33%

 26%

 0%

 100%

 88%

 0%

%Time

 84%

 15%

 0%

 100%

 81%

 0%

% Work 

 

 

 

COMPLETED

 

 

Message

07-183114

07-259904

07-269004

07-2Y4804

07-4S9904

07-179704

Contract 

ACNH-710 -(786)N

  

SARR-P710-(014)E

  

  

  

--()

  

  P7-10 0-(4E)

  

  

  

  

  

--()

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

27422 PORTOLA PKWY., STE 250

1100 E ORANGETHORPE SUITE 200

6 ORCHARD SUITE 150

P.O. BOX 883

559 W. COVINA BLVD.

P.O. BOX 6270

17912 CRUSADER AVE.,

SUITE 101

11229 S. WOODRUFF

AVE.

11229 SOUTH WOODRUFF

AVENUE

18730 S. WILMINGTON

AVE., SUITE 103

2550 CORPORATE PLACE,

SUITE C-107

CERRITOS, CA 90703

DOWNEY, CA 90241

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

MONTEREY PARK, CA 91754

Accepted

08/24/09

Location
Storm Water
Plan
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07District

07-LA-5707-/0

07-LA-5727-/0

07-VEN-1-9.8/14.2

07-VEN-23-3.5/11.4

07-VEN-23-20.7/21.1

07-VEN-33-7.8/8

Fed Aid

HA12

HA12

HM1

HE13

201130

HA-23

Pgm Code

IN LOS ANGELES COUNTY IN LOS ANGELES

AT SILVERLAKE  MAINTENANCE STATION

IN LOS ANGELES CO AT SAN FERNANDO

MAINTENANCE STATION AT 11930  BULCHER

AVENUE

IN VENTURA COUNTY IN VENTURA FROM

CARYL ROAD TO 0.9 MILE SOUTH OF

PLEASANT VALLEY ROAD OVERCROSSING

IN VENTURA COUNTY IN THOUSAND OAKS

AND MOORPARK FROM THOUSAND OAKS

BOULEVARD UNDERCROSSING TO NEW LOS

ANGELES AVENUE UNDERCROSSIN

CLEAR STORM DEBRIS FROM BENEATH 2

VEN-23 BRIDGES (BRIDGE #52-11 &

BRIDGE #53-424 SECTIONS OF GRIMES

CREEK CHANNEL DIR'S EMERGENCY 

IN VENTURE COUNTY, VENTURA 33 FROM PM

7.8 NORTHEAST TO PM 8.0, BOARDER OF

THE OAK VIEW VILLAGE.  DIR'S

EMERGENCY F.A. CONTRACT

Description 

RECONSTRUCT MAINTENANCE STATION

INSTALL WASH RACK

APPLY SLURRY SEAL

WIDEN ROADWAY AND SOUND WALL

CLEAR STORM DEBRIS TO MAINTAIN

CHANNEL FLO

STABILIZE & REPAIR A STORM DAMAGED

ROADWAY

Type Of Work

MEPCO SERVICES INC

FLEMING ENVIROMENTAL, INC.

VALLEY SLURRY SEAL COMPANY

SECURITY PAVING COMPANY INC

ALLIANCE CONSTRUCTION, INC

C.A. RASMUSSEN, INC. VALENCIA

COMMERCE CENTER

Contractor

DOWNEY  CA 90241

FULLERTON, CA 92831

WEST SACRAMENTO, CA  95798

SUN VALLEY CA 913531489

OXNARD, CA 93033

VALENCIA, CA  91355-4171

(562)803-9499

 

 

(818)767-8418

 

 

AZIMA, HASSAN

MOHSENZADEH, ALI

CASTILLO, ELOY

EID, EMILE

BOBBA, PRASAD

DORRI, MIKE

Resident
Engineer

(323)981-1795

(213)792-8867

(310)345-6275

(805)375-9247

(805)732-8004

(805)480-4928

 $4,868,938

 $479,049

 $829,764

 $63,517,209

 $235,000

 $5,985,000

Bid + CCOs

 $4,629,579

 $22,668

 $810,097

 $62,455,405

 $135,035

 $5,902,915

Comp To  date

 $0

 $22,668

 $0

 $880,960

 $0

 $0

This Month

12/02/05

06/03/09

03/16/09

04/04/06

01/26/08

02/14/05

Awarded

12/21/05

07/09/09

04/10/09

04/17/06

01/28/08

02/14/05

Approved

05/30/09

01/26/10

08/17/09

09/30/10

05/25/09

04/10/08

Est Comp

 100%

 32%

 69%

 0%

 40%

 100%

%Time

 95%

 5%

 94%

 0%

 57%

 100%

% Work 

OVER RUN

 

 

PLANT EST

SATIS

SUSPENDED

 

Message

07-201604

07-1P8104

07-3Y4804

07-115454

07-1X8904

07-4K6304

Contract 

  

  

  

HP21-6207-(036)L

  

  

  

  

  

 620-7 03-()

  

  

  

  

  

--()

  

  

SWPPP

WPCP

WPCP

SWPPP

  

  

9634 WASHBURN ROAD UNIT B

1372 E. VALENCIA DRIVE

P.O. BOX 981330

P O BOX 1489

2245 STATHAM BLVD

28548 LIVINGSTON AVENUE

2550 CORPORATE PLACE,

SUITE C-107

13171 TELFAIR AVE., #

101

12975 W. CULVER BLVD

1525 RANCHO CONEJO

BLVD. SUITE 102

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BLVD., #102

MONTEREY PARK, CA. 91754

SYLMAR, CA 91342

LOS ANGELES, CA 90066

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

09/23/09

09/24/09

Location
Storm Water
Plan
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07District

07-VEN-33-16.3/22.1

07-VEN-33-24.8/26.9

07-VEN-33-32.5/48.4

07-VEN-33-42.0/48.5

07-VEN-33-/31

07-VEN-34-13.6/17.6

Fed Aid

HM2

HM2

HM2

HM1A

HM3

HM1A

Pgm Code

IN VENTURA COUNTY NEAR OJAI AT

VARIOUS LOCATIONS FROM 0.1 MILE

NORTH OF MATILIJA ROAD SOUTH TO 2.7

MILES NORTH OF BEAR CREEK BRID

IN VENTURA COUNTY NEAR OJAI AT

VARIOUS LOCATION FROM 0.2 MILE SOUTH

OF SESPE RIVER ROAD TO 1.9 MILES

NORTH OF SESPE RIVER ROAD

IN VENTURA COUNTY NEAR OJAI AT

VARIOUS LOCATIONS FROM 5 MI SOUTH OF

GODWIN CANYON BRIDGE TO0.1 MI SOUTH

OF LOCKWOOD VALLEY ROAD

IN VENTURA COUNTY NEAR OJAI FROM 0.7

MILE SOUTH OF PINE MOUNTAIN  ROAD TO

LOCKWOOD VALLEY ROAD

IN VENTURA COUNTY IN AND NEAR VENTURA

FROM RTE 33/101 SEPARATION TO SAN

ANTONIO CREEK AND NEAR OJAI AT SESPE

CREEK

IN VENTURA COUNTY IN AND NEAR

CAMARILLO FROM DAILY DRIVE TO ROUTE

118

Description 

INSTALL DRAINAGE FACILITIES

CLEAN AND INSTALL CULVERTS

CLEAN AND INSTALL CULVERTS

RUBBERIZED HOT MIX ASPHALT OVERLAY

CLEAN AND TREAT BRIDGE DECK

COLD PLANE AND RHMA G OVERLAY

Type Of Work

RSB GROUP INC

SUMMER CONSTRUCTION INC

ELEVATION GENERAL ENGINEERING

CONTRACTORS INC

GRANITE CONSTRUCTION COMPANY

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

SECURITY PAVING COMPANY INC

Contractor

LAKE FOREST CA 92630

SANTA PAULA CA 93061

SANTA MARIA CA 93455

WATSONVILLE CA 950775085

IRVINE CA 926145706

SUN VALLEY CA 913521489

(949)454-1999

(805)933-9364

(805)922-4366

(831)724-1011

(949)252-0441

(818)767-8418

BOBBA, PRASAD

DIPSIA, MIKE

DIPSIA, MIKE

BOBBA, PRASAD

DISPIA, MIKE

IRA, ALFRED

Resident
Engineer

(805)732-8004

(805)375-9247

(805)375-9247

(805)732-8004

(805)375-9247

(805)480-4928

 $159,950

 $132,791

 $244,999

 $1,090,020

 $215,786

 $1,072,500

Bid + CCOs

 $24,010

 $83,682

 $203,590

 $1,027,583

 $3,750

 $2,750

Comp To  date

 $24,010

 $17,158

 $13,321

 $0

 $0

 $0

This Month

01/21/09

01/08/09

02/09/09

02/02/09

02/04/09

06/16/09

Awarded

02/09/09

02/24/09

03/03/09

02/17/09

02/18/09

07/02/09

Approved

12/30/09

10/30/09

12/18/09

09/05/09

08/10/09

11/17/09

Est Comp

 52%

 92%

 61%

 48%

 0%

 29%

%Time

 15%

 59%

 81%

 97%

 2%

 0%

% Work 

SUSPENDED

 

 

 

SUSPENDED

 

Message

07-3Y0804

07-3Y0704

07-3Y1304

07-2Y6404

07-4M5604

07-2Y6304

Contract 

  

  

  

  

  

SARR-P034-(004)E

  

  

  

  

  

  P0-34 0-(4E)

  

  

  

  

  

--()

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

22600 G LAMBERT STREET NO 140

PO BOX 30

2333 A STREET

P O BOX 50085

1792 KAISER AVENUE

P O BOX 1489

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BLVD., SUITE 103

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

09/23/09

Location
Storm Water
Plan
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07District

07-VEN-101-22.0/23.7

07-VEN-101-30.9/0

07-VEN-118-18.2/32.6

07-VEN-118-18.4/0

07-VEN-118-21.8/21.8

07-VEN-118-32.0/32.5

Fed Aid

HA21

HM3

HE13

HA22

HA23

HE11

Pgm Code

IN VENTURA COUNTY IN OXNARD AND

VENTURA AT VARIOUS LOCATIONS

IN VENTURA AT VENTURA RIVER BRIDGE

#52-0241L/R

VEN 118 18.2/32.6 HWY WIDENING AND

ITS FEATURES (SIMI VALLEY-TAPO CANY

ON ROAD TO LOS ANGLES COUNTY LINE -

WIDEN FR 6 TO 8 LANES WI

IN VENTURA COUNTY IN MOORPARK AT

ARROYO SIMI BRIDGE

IN VENTURA COUNTY IN SIMI VALLEY AT

0.1 MILE WEST OF ALAMOS CANYON ROAD

UNDERCROSSING

IN VENTURA COUNTY IN SIMI VALLEY AT

FROM 0.6 KM WEST OF ROCKY PEAK ROAD

OVERCROSSING TO ROCKY PEAK ROAD

OVERCROSSING

Description 

PLANTING AND IRRIGATION

REPAIR CONCRETE AT PIER.

WIDEN HIGHWAY

POLYESTER CONCRETE OVERLAY

REPAIR CULVERT

CONSTRUCT RAMPS

Type Of Work

P & D LANDSCAPE MANAGEMENT

SERVICES

C.L. CONCRETE CONSTRUCTORS,INC

C.A. RASMUSSEN, INC. VALENCIA

COMMERCE CENTER 28548

LIVINGSTON AVENUE VALENCIA, CA

91355-4171

O DONNELL CONSTRUCTION INC

NYE AND NELSON INC

NYE AND NELSON, INC.

Contractor

ORANGE, CA  92868

SYLMAR, CA  91342

SAN DIMAS CA 917732911

VENTURA CA 93003

VENTURA, CA  93003

 

 

 

(909)394-4510

(805)654-1682

 

DIPSIA, MIKE

CASTILLO, ELOY

TOUTOUNCHIAN, MOHAMMAD

IRA, ALFRED

ARROYO, HECTOR

TOUTOUNCHIAN, MOHAMMAD

Resident
Engineer

(805)375-9247

(310)345-6275

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

 $1,847,727

 $87,967

 $49,020,973

 $196,855

 $1,427,150

 $3,348,912

Bid + CCOs

 $1,521,352

 $84,397

 $48,673,239

 $191,715

 $523

 $3,274,504

Comp To  date

 $4,485

 $0

 $75,946

 $0

 $523

 $1,516,928

This Month

09/06/07

02/23/09

02/22/07

06/04/07

09/29/08

09/29/08

Awarded

09/21/07

04/21/09

03/15/07

06/20/07

10/22/08

10/23/08

Approved

04/30/12

09/24/09

10/16/09

11/01/07

04/16/10

09/21/09

Est Comp

 0%

 47%

 0%

 100%

 14%

 100%

%Time

 0%

 100%

 0%

 100%

 0%

 96%

% Work 

PLANT EST

SATIS

COMPLETED

PLANT EST

SATIS

 

SUSPENDED

 

Message

07-234204

07-4E1704

07-116794

07-1P3804

07-1X3104

07-223804

Contract 

  

  

  

  

ER-4129-(004)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

999 TOWN AND COUNDTRY ROAD

14746 COBALT STREET

559 W COVINA BLVD

1860 EASTMAN AVENUE NO 108

1860 EASTMAN AVENUE, NO. 108

1525 RANCHO CONEJO

BOULEVARD, SUITE 102

12957 WEST CULVER

BLVD.

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD. SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

THOUSAND OAKS, CA 91320

LOS ANGELES, CA 90066

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

09/10/09

Location
Storm Water
Plan
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07District

 $31,250,975 $818,078,070 $1,286,828,996

07-VEN-118-32.0/33

07-VEN-150-9.6/9.6

07-VEN-150-18.8/18.8

07-VEN-150-20.5/31

07-VEN-150-28.5/28.5

Fed Aid

TEA1

HA21

HA21

HA23

HA21

Pgm Code

IN VENTURA COUNTY IN SIMI VALLEY AT

0.9 KM WEST OF ROCKY PEAK ROAD OC AND

FROM 0.3 KM WEST OF ROCKY PEAK OC TO

ROCKY PEAK ROAD OC

IN VENTURA COUNTY NEAR RANCHO SANTA

ANA AT COYOTE CREEK BRIDGE

IN VENTURA COUNTY IN OJAI AT SAN

ANTONIO CREEK BRIDGE

IN VENTURA COUNTY NEAR OJAI AT

VARIOUS LOCATIONS FROM 0.9 KM EAST OF

REEVES ROAD TO 0.2 KM NORTH OF

RAFFERTY RANCH ROAD

IN VENTURA COUNTY NEAR SULPHUR

SPRINGS AT SISAR CREEK BRIDGE AND

SANTA PAULA CREEK BRIDGE

Description 

INSTALL CHAIN LINK FENCE

UPGRADE BRIDGE RAILS

REPLACE BRIDGE

REPAIR SLOPE

WIDEN BRIDGE AND UPGRADE RAILING

Type Of Work

C A RASMUSSEN INC

NCCI, INC.

CA RASSMUSSEN, INC.

RSB GROUP INC

C A RASMUSSEN, INC.

Contractor

VALENCIA CA 91355

PARAMOUNT, CA 90723

VALENCIA, CA 91355

LAKE FOREST CA 92630

VALENCIA, CA 91355-4171

(661)367-9040

 

 

(949)454-1999

 

TOUTOUNCHIAN, MOHAMMAD

IRA, ALFRED

IRA, ALFRED

ARROYO, HECTOR

IRA, ALFRED

Resident
Engineer

(805)480-4928

(805)480-4928

(805)804-4928

(805)480-4928

(805)804-4928

 $177,456

 $2,068,522

 $3,538,283

 $1,030,842

 $2,953,082

Bid + CCOs

 $174,202

 $2,039,243

 $2,823,894

 $1,057,613

 $2,950,445

Comp To  date

 $0

 $1,600

 $449,511

 $68,454

 $26,556

This Month

11/19/07

01/23/08

08/11/08

09/15/08

01/18/08

Awarded

12/14/07

02/07/08

08/15/08

10/06/08

02/06/08

Approved

08/20/09

05/20/10

05/21/11

10/20/09

04/27/10

Est Comp

 0%

 0%

 82%

 100%

 0%

%Time

 0%

 0%

 80%

 96%

 0%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

 

OVER RUN

PLANT EST

SATIS

Message

07-246904

07-1189A4

07-1189G4

07-4L4304

07-1189F4

Contract 

ACST-P118-(057)E

  

ACST-P150-(025)E

ACST-4130-(004)E

ACST-P150-(024)E

  P1-18 0-(7E)

  

  P1-50 0-(5E)

  41-30 0-(4E)

  P1-50 0-(4E)

--()

  

--()

--()

--()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

SWPPP

SWPPP

WPCP

SWPPP

28548 LIVINGSTON AVENUE

P.O. BOX 1422

28548 LIVINGSTON AVENUE

22600 G LAMBERT ST SUITE 1405

28548 LIVINGSTON AVE.

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD. SUITE 103

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 9130

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

09/17/09

Location
Storm Water
Plan



07-4S7104

07-3Y5204

07-226544

07-1660U4

07-4S9104

07-254304

07-4S3704

07-3Y4704

07-3Y3404

07-214204

07-2X6804

07-2X6704

07-4J1804

07-119734

07-4L5304

07-2Y6804

07-235904

07-4S2204

07-4L4704

07-217404

07-0P7904

07-193104

Contract

07-LA-1-4.2/4.2

07-LA-1-4.5/6.8

07-LA-1-7.1/30.5

07-LA-1-27.4/30.9

07-LA-1-32.3/32.3

07-LA-1-35.3/46.9

07-LA-1-47.5/62.2

07-LA-1-50.8/56.5

07-LA-2-15.0/22.8

07-LA-2-24.4/82.3

07-LA-2-26.5/64.1

07-LA-2-26.5/64.1

07-LA-2-74.0/74.1

07-LA-2-25.5/29.1

07-LA-5-1.2/9.7

07-LA-5-2.4/19.7

07-LA-5-6.8/18.4

07-LA-5-12.6/12.6

07-LA-5-13.9/19.9

07-LA-5-15.6/16.3

07-LA-5-16.6/0

07-LA-5-16.9/28.7

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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07-2266A4

07-0510C4

07-235504

07-2X3004

07-1X6204

07-168004

07-2267A4

07-222224

07-166824

07-166814

07-4L5604

07-117074

07-2Y4104

07-3Y2304

07-4S3504

07-4T0204

07-2Y4904

07-231204

07-224804

07-265004

07-3Y5004

07-2Y9104

Contract

07-LA-5-27.2/28.7

07-LA-5-28.1/28.6

07-LA-5-39.5/42.6

07-LA-5-43.0/44.5

07-LA-5-49.0/60

07-LA-5-44.2/46

07-LA-10-5.6/8.9

07-LA-10-14.2/18.1

07-LA-10-18.3/21.6

07-LA-10-18.3/31.3

07-LA-10-28.0/45.7

07-LA-10-31.2/33.4

07-LA-10-33.2/35.1

07-LA-18-/4.5

07-LA-27-6.9/0

07-LA-27-11.0/15.9

07-LA-27-14.8/17

07-LA-39-30.6/30.6

07-LA-47-.9/2

07-LA-47-3.5/4.5

07-LA-47-/2.1

07-LA-57-3.8/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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07-1294V4

07-4S5304

07-243904

07-4L8004

07-4H3304

07-4L8604

07-2X2204

07-180004

07-2Y4604

07-4T0004

07-4K1504

07-4T1704

07-4C0604

07-250104

07-178504

07-4S7204

07-4E1804

07-3Y2104

07-4L9604

07-4L7904

07-4T0304

07-243504

Contract

07-LA-60-11.8/23.3

07-LA-60-25.6/25.6

07-LA-60-/30.5

07-LA-71-/2

07-LA-72-5.5/6.7

07-LA-90-1.0/3.1

07-LA-91-9.8/9.9

07-LA-91-17.8/18.8

07-LA-91-15.4/20.5

07-LA-101-2.6/2.6

07-LA-101-14.4/0

07-LA-101-16.9/16.9

07-LA-103-1.8/2.3

07-LA-105-5.7/5.7

07-LA-105-.7/.9

07-LA-105-4.1/4.1

07-LA-110-10.3/23.8

07-LA-110-11.5/14.2

07-LA-110-21.4/23.6

07-LA-110-22.5/23.8

07-LA-110-23.7/31.9

07-LA-110-24.5/25.5

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

Page
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07-2395U4

07-2Y5904

07-188504

07-3Y8104

07-182704

07-182604

07-3Y4904

07-239614

07-4S2704

07-3Y2704

07-3Y7904

07-228104

07-231404

07-242704

07-243304

07-4S9004

07-4L9904

07-129934

07-172174

07-3Y3904

07-3Y4304

07-4S7904

Contract

07-LA-110-25.9/31.9

07-LA-118-2.4/5.9

07-LA-134-1.9/2.3

07-LA-134-2.6/9

07-LA-134-5.9/8.6

07-LA-134-11.5/13

07-LA-138-43.4/46.7

07-LA-138-47.8/49

07-LA-138-60.0/60.4

07-LA-138-69.3/75

07-LA-210-19.9/25.3

07-LA-210-29.5/30.7

07-LA-210-40.6/42.1

07-LA-210-48.9/49.3

07-LA-210-/44

07-LA-210-19.8/23.3

07-LA-210-32.8/46.3

07-LA-210-33.3/46.8

07-LA-210-46.2/49.3

07-LA-210-/6

07-LA-213-3.4/8

07-LA-213-7.9/0

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15
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07-3Y2604

07-1178U4

07-2X3504

07-243604

07-244404

07-2Y7304

07-2Y7404

07-3Y2404

07-183114

07-259904

07-269004

07-2Y4804

07-4S9904

07-179704

07-201604

07-1P8104

07-3Y4804

07-1X8904

07-115454

07-4K6304

07-3Y0804

07-3Y0704

Contract

07-LA-405-13.3/14.7

07-LA-405-25.9/29.5

07-LA-405-39.0/39

07-LA-405-/48.6

07-LA-405-/12.6

07-LA-605-.3/9.9

07-LA-605-11.2/25.8

07-LA-605-15.6/25.1

07-LA-710-9.4/18.4

07-LA-710-16.1/18.4

07-LA-710-18.1/20.8

07-LA-710-18.2/26.5

07-LA-710-21.9/21.9

07-LA-710-26.5/27.4

07-LA-5707-/0

07-LA-5727-/0

07-VEN-1-9.8/14.2

07-VEN-23-20.7/21.1

07-VEN-23-3.5/11.4

07-VEN-33-7.8/8

07-VEN-33-16.3/22.1

07-VEN-33-24.8/26.9

Cnty Rt Pm

15

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19
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07-3Y1304

07-2Y6404

07-4M5604

07-2Y6304

07-234204

07-4E1704

07-223804

07-246904

07-1X3104

07-116794

07-1P3804

07-1189A4

07-1189G4

07-4L4304

07-1189F4

Contract

07-VEN-33-32.5/48.4

07-VEN-33-42.0/48.5

07-VEN-33-/31

07-VEN-34-13.6/17.6

07-VEN-101-22.0/23.7

07-VEN-101-30.9/0

07-VEN-118-32.0/32.5

07-VEN-118-32.0/33

07-VEN-118-21.8/21.8

07-VEN-118-18.2/32.6

07-VEN-118-18.4/0

07-VEN-150-9.6/9.6

07-VEN-150-18.8/18.8

07-VEN-150-20.5/31

07-VEN-150-28.5/28.5

Cnty Rt Pm

19

19

19

19

20

20

20

20

20

20

21

21

21

21

21
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07District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

Category

 $112,958,447

 Bid + CCO

 $105,260,998

 Work Comp

-I-



07

District

 $25,888,690

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

07District

 $1,286,828,996  $818,078,070

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $401,562,722

 $30,872,379

 $277,224,678

 $133,668,478

 $330,542,292

 Bid + CCO

 $351,467,243

 $26,742,891

 $195,697,228

 $16,188,393

 $122,721,319

 Work Comp

District Total:

Work completed this Period:  $25,888,690

-F-

-S-

-SH-
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